COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 02/ 2020

ESTI MATE SUMVARY 07:05: 18
CONTI D C21543 ESTI MATE NO. 0005 FI NL SPEC YR: 2005
PCN: 21543- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 78.0 DAYS TIVE ALLOW 80 WORK DAYS
HWY 94 & PEYTON HW PERCENT TIME.  97.50 ORI G TI ME ALLOW 80 WORK DAYS
PROJECT NO. SHE094A- 035
HWY 94 & PEYTON HWY
NAMVE OF ROAD:
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
KI EW T | NFRASTRUCTURE CO. PAY PERI OD ENDI NG 12/ 02/ 2020 DATE TI ME STARTED 01/14/2020
160 | NVERNESS DR W STE 110 DATE LET 12/ 05/ 2019 DATE WORK BEGAN 04/ 27/ 2020
DATE AWARDED 12/ 18/ 2019 DATE TI ME STOPPED 09/28/2020
DATE CONTRACT EXECUTED 01/14/2020 DATE ACCEPTED 09/ 28/ 2020
ENGLEWOCD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 01/ 14/ 2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 787, 349. 56 PARTI Cl PATI NG $ 1,730, 113. 43 $ 0. 00
AWARD PRQJECT AMI:  $ 1,562, 107.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 96. 80% TOTAL EARNI NGS 1,730, 113. 43 0.00
FUNDS AVAI LABLE: $ 57,236.13 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,730, 113. 43 0.00
TOTAL CLAI VS $ 0.00 RETAI NAGE 0.00 23, 431. 61
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,730, 113. 43 23,431. 61
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1,730, 113. 43 23,431. 61
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 23,431.61

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21543 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21543-BI D ESTI MATE RUN 12/ 02/ 2020
PRQJECT: SHE094A- 035 ESTI MATE NO 0005 07:05: 18
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
26, 500. 00000 1. 000 26, 500. 00
0010 202-00035 Renoval of Pipe 80. 000 80. 000
LF 0. 000 0. 00
40. 00000 80. 000 3, 200. 00
0015 202-00220  *Renpval of Asphalt Mat 5, 558. 000 5, 558. 000
Sy 0. 000 0.00
5. 00000 5, 558. 000 27,790. 00
0020 202-00240 *Renoval of Asphalt Mat (Pl aning) 9, 000. 000 8, 836. 000
5% 0. 000 0. 00
3.00000 8, 836. 000 26, 508. 00
0025 202-00250 *Renoval of Pavenent Marking 5, 209. 000 5, 209. 000
SF 0. 000 0.00
2.50000 5, 209. 000 13, 022. 50
0030 202-00810 *Renoval of Gound Sign 5. 000 2.000
EACH 0. 000 0. 00
75. 00000 2.000 150. 00
0035 202-00821 *Renmpval of Sign Panel 5. 000 2.000
EACH 0. 000 0.00
55. 00000 2.000 110. 00
0040 202-01000 *Renoval of Fence 4, 696. 000 4, 696. 000
LF 0. 000 0. 00
1. 50000 4, 696. 000 7,044.00
0045 202-04002 Cean Culvert 2.000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0. 00
0050 203- 00060 Enmbanknent Material (Conplete In Place) 3, 863. 000 3, 863. 000
cY 0. 000 0. 00
28. 00000 3, 863. 000 108, 164. 00
0055 203-01100  Proof Rolling 10. 000 7. 000
HOUR 0. 000 0. 00

125. 00000 7.000 875. 00



CONTI D: C21543 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21543-BI D ESTI MATE RUN 12/ 02/ 2020
PRQJECT: SHE094A- 035 ESTI MATE NO 0005 07: 05: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0057 203-01510 Backhoe 100. 000 92. 000
HOUR 0. 000 0. 00
185. 00000 92. 000 17, 020. 00
0060 203-01500 Bl adi ng 10. 000 0. 000
HOUR 0. 000 0. 00
158. 00000 0. 000 0.00
0062 203-01582 Truck (Dunp) 100. 000 89. 000
HOUR 0. 000 0. 00
115. 00000 89. 000 10, 235. 00
0065 203-01597 *Pot hol i ng 74.000 74.000
HOUR 0. 000 0. 00
250. 00000 74.000 18, 500. 00
0070 203-02330 Labor er 97. 000 97. 000
HOUR 0. 000 0. 00
32. 00000 97. 000 3,104. 00
0075 206- 00000 Structure Excavation 54. 000 54. 000
cY 0. 000 0. 00
35. 00000 54. 000 1, 890. 00
0080 206-00100 Structure Backfill (Cass 1) 34. 000 34. 000
cY 0. 000 0. 00
50. 00000 34.000 1, 700. 00
0085 207-00205 Topsoi | 855. 000 855. 000
cY 0. 000 0. 00
7.00000 855. 000 5, 985. 00
0090 208-00012 *Erosion Log Type 1 (9 Inch) 5, 098. 000 5, 098. 000
LF 0. 000 0. 00
3. 00000 5, 098. 000 15, 294. 00
0095 208-00020 *Silt Fence 100. 000 0. 000
LF 0. 000 0. 00
1. 50000 0. 000 0.00
0100 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00

3, 000. 00000 2.000 6, 000. 00



CONTI D: C21543 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21543-BI D ESTI MATE RUN 12/ 02/ 2020
PRQJECT: SHE094A- 035 ESTI MATE NO 0005 07: 05: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 208-00103 Renoval and Disposal of Sediment (Labor) 20. 000 14. 000
HOUR 0. 000 0. 00
45. 00000 14. 000 630. 00
0110 208-00105 Renopval and Disposal of Sedinent (Equipnent) 40. 000 12. 000
HOUR 0. 000 0. 00
145. 00000 12. 000 1, 740. 00
0115 208-00106 Sweepi ng (Sedi ment Renoval) 26. 000 26. 000
HOUR 0. 000 0. 00
175. 00000 26. 000 4,550. 00
0120 208-00107 Renoval of Trash 16. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0125 208-00207  Erosion Control Managenent 30. 000 23.000
DAY 0. 000 0. 00
50. 00000 23.000 1, 150. 00
0130 210-00810 *Reset Ground Sign 5. 000 5. 000
EACH 0. 000 0. 00
400. 00000 5. 000 2,000. 00
0135 210-00815 *Reset Sign Panel 6. 000 6. 000
EACH 0. 000 0. 00
60. 00000 6. 000 360. 00
0140 212-00006 *Seedi ng (Native) 5. 040 5. 040
ACRE 0. 000 0. 00
1, 500. 00000 5. 040 7,560. 00
0145 212-00032 *Soi | Condi tioning 5. 040 5. 040
ACRE 0. 000 0. 00
2, 800. 00000 5. 040 14,112. 00
0150 213-00002  *Mul ching (\Weed Free Hay) 3. 800 3. 640
ACRE 0. 000 0. 00
550. 00000 3. 640 2,002. 00
0155 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 6, 765. 000 6, 765. 000
Cl ass
Sy 0. 000 0. 00

2.50000 6, 765. 000 16, 912. 50



CONTI D: C21543 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21543-BI D ESTI MATE RUN 12/ 02/ 2020
PRQJECT: SHE094A- 035 ESTI MATE NO 0005 07: 05: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 304-06000  Aggregate Base Course (Cl ass 6) 9, 050. 000 9, 037. 100
TON 0. 000 0. 00
40. 00000 9, 037. 100 361, 484. 00
0165 304-07000 Aggregat e Base Course (Cass 7) 19. 000 19. 000
TON 0. 000 0. 00
100. 00000 19. 000 1, 900. 00
0170 403-00720 Hot M x Asphalt (Patching) (Asphalt) 20. 000 10. 080
TON 0. 000 0. 00
175. 00000 10. 080 1, 764. 00
0175 403-34721 Hot M x Asphalt (Grading SX) (75) (PG 58-28) 4,612. 960 4,612. 960
TON 0. 000 0. 00
96. 00000 4,612. 960 442,844.16
0180 411-10255 Emul sified Asphalt (Sl ow Setting) 1, 500. 000 1, 223. 000
GAL 0. 000 0. 00
2.50000 1, 223. 000 3,057.50
0185 420-00112 Ceotextile (Drainage) (Cass 1) 64. 000 64. 000
SY 0. 000 0. 00
20. 00000 64. 000 1, 280. 00
0190 506-00206 Riprap (6 Inch) 21.000 21.000
cY 0. 000 0. 00
250. 00000 21.000 5, 250. 00
0195 506-01020 Geogri d Rei nforcenent 3, 318. 000 3, 318. 000
SY 0. 000 0. 00
5. 00000 3, 318. 000 16, 590. 00
0200 603-01180 18 Inch Reinforced Concrete Pipe 66. 000 66. 000
LF 0. 000 0. 00
225. 00000 66. 000 14, 850. 00
0205 603-01300 30 Inch Reinforced Concrete Pipe 86. 000 86. 000
LF 0. 000 0. 00
300. 00000 86. 000 25, 800. 00
0210 603-05018 18 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00

1, 500. 00000 2.000 3, 000. 00



CONTI D

CAT NO0200

0215

0220

0225

0230

0235

0240

0245

0250

0255

0260

0265

603- 05030

607- 00010

607-01000

607-11580

607-60116

612- 00041

612-00042

612- 00043

614-00011

614- 00012

614-01573

C21543
21543-BID
SHEO094A- 035

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

30 Inch Reinforced Concrete End Section

*Cor ner and

*Fence Barbed Wre with Metal

Li ne Brace Post

Post s

Fence (Tenporary)

*16 Foot

*Del i neat or

*Del i neat or

*Del i neat or

*Si gn Panel

*Si gn Panel

*Steel Sign
Sl i pbase

Gate

(Flexible) (Type 1)

(Flexible) (Type I1)

(Flexible) (Type I11)

(Cass I)

(Class I1)

Support (2-1/2 Inch Round NP-40)(Post &

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
2, 500. 00000
24.000
EACH
350. 00000
4, 420. 000
LF
3. 00000
300. 000
LF
6. 00000
1. 000
EACH
700. 00000
24.000
EACH
70. 00000
8. 000
EACH
75. 00000
4. 000
EACH
80. 00000
16. 000
SF
25. 00000
52. 000
SF
30. 00000
9. 000
EACH

400. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

23. 000
0. 000
23.000

4, 420.000
0. 000
4, 420. 000

60. 000
0. 000
60. 000

1. 000
0. 000
1. 000

22.000
0. 000
22.000

0. 000
0. 000
0. 000

4. 000
0. 000
4.000

16. 000
0. 000
16. 000

52. 000
0. 000
52. 000

9. 000
0. 000
9. 000

Page 6

ESTI MATE RUN 12/ 02/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:05:18

AMOUNT

5, 000

8, 050

13, 260

360.

700

1,540

320.

400

1, 560

3,600

00

00

00

00

00

00

.00

00

00

00

00



CONTI D

CAT NO0200

0270

0275

0280

0285

0290

0295

0300

0305

0310

0315

0320

614-01583

614- 80385

625- 00000

626- 00000

626-01113

627- 00001

627-00009

627- 30405

630- 00000

630- 00007

630- 00012

C21543

21543-BID
SHEO094A- 035

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNI'T PRI CE
*Steel Sign Support (2-1/2 In Round Sch 80) (Post & 2.000
Sl i pbase
EACH
450. 00000
*Runble Strip 7,764.000
LF
0. 35000
*Construction Surveying 1. 000
LS
25, 000. 00000
*Mobi | i zat i on 1. 000
LS

*Public Information Managenent (Tier I11)

*Pavenent Marki ng Paint

*Modi fi ed Epoxy Pavenent

Mar ki ng( I nl ai d)

*Pref ormed Thernopl astic Paverment Marking

(Wor d- Synbol )

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control Managenent

145, 000. 00000

120. 000
DAY
65. 00000
250. 000
GAL
70. 00000
79. 000
GAL
400. 00000
97. 000
SF
25. 00000
500. 000
HOUR
50. 00000
51. 000
DAY
120. 00000
60. 000
DAY

700. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

7,764.000
0. 000
7,764.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

120. 000
0. 000
120. 000

230. 000
0. 000
230. 000

77.000
0. 000
77.000

97. 000
0. 000
97. 000

466. 000
0. 000
466. 000

51. 000
0. 000
51. 000

53. 000
0. 000
53. 000

Page 7

ESTI MATE RUN 12/ 02/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:05:18

AMOUNT

900.

2,717

25, 000

145, 000

7,800

16, 100

30, 800

2,425

23, 300

6,120

37,100

00

40

00

00

00

00

00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0325 630-80002

0330

630- 80341

0335

630- 80342

0340

630- 80343

0345

630- 80355

0350

630- 80360

0355

630- 80364

0360

630-80370

0365

630- 80371

0370

630- 80380

0375 630-85010

C21543

21543-BID
SHEO094A- 035

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE

*Fl ashi ng Beacon (Sol ar) 2.000
EACH

895. 00000

*Construction Traffic Sign (Panel Size A) 10. 000
EACH

45. 00000

*Construction Traffic Sign (Panel Size B) 31. 000
EACH

55. 00000

*Construction Traffic Sign (Panel Size C) 8. 000
EACH

70. 00000

*Portabl e Message Sign Panel 2.000
EACH

5, 500. 00000

*Drum Channel i zi ng Device 200. 000
EACH

9. 00000

*Drum Channel i zi ng Device (Wth Light) (Steady Burn) 200. 000
EACH

12. 00000

Barrier (Tenporary) 3, 020. 000

LF
25. 00000
Reset Concrete Barrier (Tenporary) 3, 020. 000
LF

4.00000

*Traffic Cone 200. 000
EACH

5. 50000

I mpact Attenuator (Tenporary) 4. 000
EACH

7,800. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

2.000
0. 000
2.000

31. 000
0. 000
31. 000

8. 000
0. 000
8. 000

2.000
0. 000
2.000

143. 000
0. 000
143. 000

12. 000
0. 000
12. 000

3, 020. 000
0. 000
3, 020. 000

3, 020. 000
0. 000
3, 020. 000

40. 000
0. 000
40. 000

4.000
0. 000
4.000
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ESTI MATE RUN 12/ 02/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:05:18

AMOUNT

1, 790.

90.

1, 705.

560.

11, 000

1, 287.

144.

75, 500

12,080

220.

31, 200

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C21543 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21543-BI D ESTI MATE RUN 12/ 02/ 2020
PRQJECT: SHE094A- 035 ESTI MATE NO 0005 07: 05: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0380 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70012 F/ A Asphalt Pavenent |ncentive 15, 000. 000 14,684. 110
FA 0. 000 0. 00
1. 00000 14, 684. 110 14,684. 11
0390 700- 70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70018 F/ A Roadway Snpot hness Incentive 3, 200. 000 3, 059. 790
FA 0. 000 0. 00
1. 00000 3, 059. 790 3,059. 79
0400 700-70019 F/ A Asphalt Cement Cost Adj ustnent 0. 000 - 18, 956. 530
FA 0. 000 0. 00
1. 00000 -18, 956. 530 - 18, 956. 53
0405 700-70023 F/ A On- The-Job Trai nee 3,770. 000 3,770. 000
FA 0. 000 0. 00
1. 00000 3, 770. 000 3,770. 00
0410 700-70031 F/ A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 1,749, 349.56 $ 0.008% 1,692,113.43

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0425 620- 00002 Field Ofice (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00



CONTI D: C21543 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21543-BI D ESTI MATE RUN 12/ 02/ 2020
PRQJECT: SHE094A- 035 ESTI MATE NO 0005 07: 05: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0430 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0435 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2, 500. 00000 2.000 5, 000. 00
CAT 0400 CURRENT AMT $ 38,000.00 % 0.00% 38, 000. 00

PROJECT TOTAL CURRENT AMI $ 1,787,349.56 % 0.00$ 1,730, 113.43



